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1.0

Purpose and Background

1.1

The purpose of this report is to provide Members with the Quarter 3 update at
31 December 2021 on the progress of the capital programme 2021/22 and the
treasury management position. A full schedule of the capital programme 2021/22 is
attached at Annex A, together with the relevant update on progress of each
scheme.

1.2

Capital expenditure is intrinsically linked with treasury management as the way that
the capital programme is funded, directly effects the treasury management
arrangements of the Council. The majority of the Council’s capital expenditure is
funded by grants, capital receipts, reserves and borrowing. The use of the
Council’s funds affects the daily treasury management cash flow position, as well as
the requirement to investment surplus funds.

2.0

Capital Programme Summary:

2.1

The 2021/22 capital programme was approved by Cabinet at Quarter 2 on
7 December 2021 at £26,812,440.

2.2

At this Quarter 3 monitoring, a net decrease to the Capital Programme of
£5,831,357 results in a total revised Capital Programme of £20,981,083.

2.3

During Quarter 3 changes to the capital programme of £5,831,357 have been
identified and are specifically identified in Annex A. The major ones are identified
and described below.
1. Leisure – part of the Decarbonisation scheme has been delay and
£2,700,000 of the planned programme will be completed to early next year –
funding provider’s timeline has been shift to end of June 2022 to allow the
scheme to be completed;
2. Delay in works on the Decarbonisation scheme has impacted on other leisure
centres schemes and schemes such as air handling unit and ductwork, roof
overlay and sports hall replacement at Northallerton Leisure Centre are now
estimated to be completed in 2022/23;

3. Economic and Planning – delay in the Town Square enhancement scheme
which is estimated to be completed early next year means that £770,000 is
moved to 2022/23; and
4. Treadmills scheme - contractual changes pushes scheduled to slip by 6 – 8
weeks and therefore £1,000,000 is rolled forward to 2022/23.
2.4

Table 2 below outlines the variances reported against each portfolio area.

Portfolio

Leisure and
Communities
Environment
Economic and
Planning
Finance and
Commercial
Corporate
Schemes
Total

Revised
Capital
Programme
Qtr 2

Variance
Increase/
(decrease)

Revised
Capital
Programme
Qtr 3

Expenditure
at 31
December
2021

£

£

£

£

10,369,953

(3,400,766)

6,969,187

4,504,596

354,405

(20,520)

333,885

142,951

4,451,711

(1,277,368)

3,174,343

1,261,750

425,435

(132,703)

292,732

128,837

11,210,936

(1,000,000)

10,210,936

7,488,522

26,812,440

(5,831,357)

20,981,083

13,526,656

Table 1: Capital Programme Q3 2021/22
2.5

To 31 December 2021 capital expenditure of £13,526,656 has been incurred
representing 64% of the revised Quarter 3 capital programme position of
£20,981,083. This is an ambitious programme and will continue to be monitored
throughout the year.

3.0

Treasury Management Position

3.1

Prudential and Treasury Management indicators were set by the Council on 23
February in determining its annual Treasury Management Strategy. The key change
is the decrease in Capital expenditure that is explained earlier in this report. None of
the approved limits were breached during Quarter 3.

3.2

At the 31 December 2021 the Council had £19,110,000 invested with an average
interest rate return of 0.05% for the year to date. This is all placed in short term
vehicles because of historic low interest rates and the need to use the funds over
the year. £10,800,00 is invested in Money Market Funds which has instant access
and the remaining balance of £8,310,000 is placed in instant call accounts with
Lloyds Bank and Santander. The current climate has seen investment interest
rates fall and the Lloyds call account is currently at 0%, minimum balances are
placed in this account however it is used for liquidity purposes.

3.3

The Council’s Budgeted investment return for 2021/22 was approved at £10,000, it
is estimated at Quarter 3 that the budget will be achieved.

3.4

No new borrowing was undertaken by the Council in Quarter 3 of 2021/22. External
borrowing remains at £26,500,000 and is all from the Public Works Loans Board
(PWLB). It is anticipated that additional borrowing will be required in February 2022
and this will be reviewed throughout Quarter 4 as capital expenditure are incurred.

3.5

At Quarter 2 the Council had given a total of £34,000,000 of loans to a local
Housing Association. This had been made up of nine individual loans with varying
maturity dates. During Quarter 3 a loan of £400,000 has been repaid by the
Housing Association resulting in the total amount of £33,600,000 owed at the end of
Quarter 3.

4.0

Link to Council Priorities

4.1

All schemes approved as part of the capital programme have been evaluated
against key corporate priorities. Schemes are only undertaken and approved by
Cabinet in accordance with the Council Plan and supporting project initiation
documentation.

4.2

Treasury Management supports all aspects of the Council’s priorities as the income
earned on investments or increased costs on interest paid on borrowing contributes
to the Council’s funding position which supports Council services.

5.0

Risk Assessment:

5.1

There are no risks associated with approving this report. However, the risks
associated with not receiving regular monitoring reports are potentially more
serious.

6.0

Financial Implications:

6.1

The financial implications are dealt with in the body of the report.

7.0

Legal Implications:

7.1

Treasury Management activities and the Capital programme conform to the Local
Government Act 2003 and the Council has adopted the Chartered Institute of Public
Finance and Accountancy (CIPFA) Prudential Code and the CIPFA Treasury
Management Code of Practice.

8.0

Equality/Diversity Issues:

8.1

The capital programme seeks to address key equality issues that affect the Council
and the public. The main scheme that specifically addressed equalities in the third
quarter of 2021/22 is the Disabled Facilities grant scheme.

9.0

Recommendation:

9.1

That Cabinet approves and recommends to Council the net decrease of £5,831,357
in the capital programme to £20,981,083 and all expenditure movements as
detailed in Annex A of the report.

Noel O’Neill
Interim Director of Finance (S151 Officer)
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